Sprint 6

Scrum 1

Jett

Assigned to do frontend features

Sara

• Assigned to frontend testing

Liv

Assigned backend testing

Rabab

• Assigned to booking controller.py feature

Scrum 2

Jett

- Created branch: frontend_booking_feature.py
- To do
 - Plans to start working on controllers.py
 - o Will be done Thursday by 8 pm

Sara

• To do: test cases before Jett is done to be done by tomorrow night

Liv

- Pushed a template to backend_test_booking.py
- To do: as soon as booking is implemented, will create test cases

Rabab

- To do
 - o Will make a branch
 - o Be done booking controller.py function by tomorrow morning